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August 31, 2017

Via Email and First Class Mail

Mr. Christos Tsiamis

Remedial Project Manager — Gowanus Canal Site
Emergency and Remedial Response Division

United States Environmental Protection Agency, Region 2
290 Broadway, 20" Floor

New York, New York 10007-1866

Subject: Monthly Progress Report No. 38
Gowanus Canal Superfund Site
Unilateral Administrative Order (UAQO) Docket No. CERCLA-02-2014-2001

Dear Mr. Tsiamis:

On behalf of the Gowanus Canal Remedial Design Group (RD Group), Geosyntec Consultants
respectfully submits the July 2017 Monthly Progress Report (MPR). The MPR is a summary of
actions and activities undertaken pursuant to the Administrative Order for Remedial Design
executed on March 24, 2014 (the Order) for the Gowanus Canal Superfund Site. The RD Group
intends to submit subsequent MPRs between the 15" day and the 30" day after the end of each
month until termination of this Order, unless otherwise directed in writing by EPA.

If you have any questions, please do not hesitate to contact me.

Sincerely,

Yy,

Howard Cumberland
Project Coordinator

Attachment: July 2017 Monthly Progress Report

cc: Brian Carr, Esq., USEPA (via email & 1 hardcopy first class mail)
Robert Schick, Hank Willems NYSDEC (via email & 1 hardcopy first class mail)
Juliana Hess, CH2M (via email)
Gowanus Canal Remedial Design Group (via email)
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MONTHLY PROGRESS REPORT
Gowanus Canal Superfund Site Monthly Progress Report No. 38
USEPA Unilateral Administrative Order Reporting Period: July 2017
Docket No. CERCLA 02-2014-2001 Submittal Date: August 31, 2017

This monthly progress report, which documents remedial design activities completed at the
Gowanus Canal Superfund Site during the reporting period, is submitted to the U.S. Environmental
Protection Agency (EPA) and the New York State Department of Environmental Conservation
pursuant to section E, paragraph 60 of the Administrative Order (Order). It has been prepared by
Geosyntec on behalf of the Gowanus Canal Remedial Design Group (RD Group).

1) Work Plans, Plans, and Other Deliverables
e Submittals

0 On July 6, 2017 the RD Group submitted to EPA two calculation packages in support
of the 3rd Avenue bridge component of the 4th Street Turning Basin (TB4) 100%
Remedial Design. The calculation packages were submitted in response to EPA
comments received on June 13, 2017 requesting the calculations.

e The 3rd Avenue Bridge Dredge calculation package supports the proposed
dredge depth underneath the bridge that can be performed without
constructing a bridge support system or underpinning the bridge.

e The Vibration Monitoring calculation package provides recommendations
and a discussion of the reasoning for the specified vibration threshold limits
near structures, and sets a distance of 15 feet as a vibration-based setback.

0 On July 10, 2017 the RD Group provided EPA with responses from the bulkhead
steel provider (JD Fields) to several questions regarding shipment of the steel. EPA
had requested the RD Group explore opportunities and possibilities of expediting the
bulkhead installation schedule. The responses from JD Fields indicated that the
manufacturing sequence and delivery time frame cannot be accelerated due to factory
schedules and transportation mode.

0 On July 12, 2017 the RD Group submitted to EPA the Addendum to PD-8 NAPL
Mobility Investigation Work Plan and PD-18 Geotechnical Investigation Work Plan
(Phase 2 PD-8/18). The PD-8/18 Phase 2 Investigations will provide data to support
the remedial design of Remedial Target Area (RTA) 2 and RTA3.

0 On July 12, 2016 the RD Group provided a response to the EPA’s email
correspondence dated July 5, 2017 regarding the impact of the delivery of sheet pile
material on the TB4 dredging and capping pilot studies (described below). The email
correspondence from the RD Group included a summary of the previous interim
milestones in the TB4 design, highlighting a dynamic design process.

0 OnlJuly 17,2017 the RD Group submitted to EPA the revised 100% Remedial Design
Report for the TB4 Pilot Study. The submission included revised versions of
Appendix A (Drawings), Appendix B (Calculations), Appendix C (Construction
Quality Assurance Plan), and Appendix D (Specifications).
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0 OnJuly 17,2017 the RD Group acknowledged receipt of email correspondence dated

July 10, 2017 from EPA (described below). The RD Group reiterated that during the
meeting between the RD Group and EPA on July 13, 2017 it was agreed that the
requested ISS design document will be submitted in November 2017 with the
remainder of the RTA1 65% design.

In Agency Review
0 See attached approval status tables (Tables 1 and 2) for approval status of work

elements. Yellow highlighted rows show where further coordination with EPA is
required.

Comments or Approvals Received from EPA this Period
0 OnJuly 5, 2017 EPA directed the RD Group to consider completing the installation

of bulkhead sheet piles for TB4 properties on an individual property basis, and make
inquiries with the supplier and manufacturer with regard to the delivery schedule with
the iterative installation approach.

O On July 6,2017 EPA through e-mail correspondence:

e Directed the RD Group to initiate and complete the design of select
bulkheads along the eastern and western banks of RTA1l. The bulkhead
designs were requested by EPA to be completed and submitted to EPA for
review no later than October 10, 2017.

e Directed the RD Group to complete the investigation and submit a final
investigation report for former 5% Street Turning Basin (TB5) to EPA for
review by September 30, 2017.

e Responded to the RD Group’s June 21, 2017 email regarding defining the
set-back from the 3rd Avenue bridge that would allow for dredging of TB4
to the depth specifications without impact on the bridge’s structural
stability. EPA’s response included a directive to define the set-back from
the 3rd Avenue bridge to be 50 feet following confirmation or modification
by the RD Group’s engineer of record.

e Responded to the RD Group’s June 27, 2017 email regarding outstanding
reviews of documents submitted by the RD Group, including the PD-14:
Compliance Plan for State and Federal Archaeological Requirements. EPA
stated it will draft a final version of the Programmatic Agreement, while
ongoing work will be conducted under the previously approved procedures
including the Cultural Resources Monitoring Plan.

0 On July 10, 2017 EPA provided its conclusions regarding areas that will require

implementation of ISS in RTA1 following review and analysis of PD-8 data sets.
EPA directed the RD Group to incorporate the areas into the ISS design documents
for RTA1. The RD Group acknowledged receipt of the email correspondence on July
17,2017 (described above).

On July 12, 2017 EPA provided follow-up comments and directives regarding the
two calculation packages submitted July 6, 2017 in support of efforts relating to the
3rd Avenue Bridge component of the 100% Remedial Design for TB4. Additional

| HanvatOI-S Gowanus Canal MPR No. 38 — July 2017



Gowanus Canal Monthly Progress Report No. 38
August 31, 2017
Page 3

2)

3)

4)

S)

6)

vibration and settlement monitoring during installation of the sheet piles was outlined
by EPA.

0 On July 14, 2017 EPA provided draft effluent limitations and monitoring
requirements for the TB4 Pilot Study as received from the New York Department of
Environmental Conservation in response to the Permit Equivalency Package
submitted by the RD Group.

0 On July 17, 2017 EPA acknowledged receipt of sufficient documentation of the
survey of the status of bulkheads, as well as the necessary geotechnical information
that is to be incorporated in the design of bulkheads to support dredging in RTAL.
EPA acknowledged that the documentation of PD-5 is in its final form.

0 OnJuly 21, 2017 EPA provided approval for the 100% Remedial Design Report for
the TB4 Pilot Study contingent upon the RD Group addressing several comments
regarding sheet pile installation along the 3rd Avenue bridge, methods to verify the
thickness of the cap treatment layers during verification testing, coordination of
change management for the pilot study, and real time submittal of non-conformance
reports to EPA.

0 On July 25, 2017 EPA provided comments on the Addendum to PD-8 NAPL
Mobility Investigation Work Plan and PD-18 Geotechnical Investigation Work Plan
(Phase 2 PD-8/18).

Field Activities
e A second site walk to the former American Can building basement was completed as a
follow-up to the June 2017 inspection the basement for indications of a storm sewer.

e Site staging activities, including mobilization of new site work trailers, was completed in
preparation for the TB4 Pilot Study.

Data/Results Received and/or Generated
e No data or results were received or generated during this reporting period.

Health & Safety Update
¢ No health and safety incidents or updates occurred during this reporting period.

Problems Encountered/Efforts to Mitigate Delays

e The RD Group received bids for the TB4 Pilot Study on June 27,2017 in parallel with EPA
review of the TB4 100% Design and prior to EPA approval. The procurement process for
TB4 was conducted in parallel with EPA review to maintain schedule for TB4 construction.

Schedule Deviations

e The RD Group has been communicating with EPA regarding TB4 Pilot Study
administrative requirements, specifically permitting and access approvals. It was
anticipated that permitting and access approvals for the TB4 Pilot Study will be granted in
July 2017. The approval process for these items has continued into August 2017.
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7) Planned August 2017 Activities

In preparation of the TB4 Pilot Study, several site staging activities are planned to be
completed. Field work to prepare the staging site for TB4 Pilot Study activities may
proceed in August and is dependent on permitting, access agreements, and EPA review of
submittals.

8) Access Coordination

The RD Group is coordinating with ConEd to obtain utility information. On June 16, 2017,
counsel for ConEd provided a draft non-disclosure agreement, which the RD Group is
reviewing.

A FOIL request for geotechnical information at certain properties in RTA 2 was returned
by NYC Buildings; unfortunately, the DOB file version is not legible. The RD Group is
attempting to obtain the information from the property owner.

The RD Group, with assistance from EPA, is coordinating access for TB4 Pilot Study
activities at 383 3rd Avenue (Al-Madinah School); 400 Third Avenue (Berry Jewelry);
Whole Foods; 15 2nd Avenue; 167 6th Street (Dykes Lumber); 141 6th Street (Maritime
Estates); and 386 3rd Avenue.. The RD Group has obtained signed access agreements for
Berry Jewelry and Dykes Lumber.

Access agreements were previously obtained at the following properties:
0 270 Nevins Street (425-1) (RTA1) (270 Nevins St. Properties LLC)

242 Nevins Street (418-1) (RTA1) (242 Nevins St. Inc.)

226 Nevins St. (411-24) (RTAT1) (226 Nevins St. Corp.)

525 Union Street (432-15) (RTAT1) (Sackett River Corporation)

68 5™ Street (471-100) (RTA2) (Housing Preservation)

459 Smith Street (471-200) (RTA2) (Vichar, Inc.)

65 6 Street (990-138) (RTA2) (Keyspan Energy)

76 6 St. (990-369) (RTA2) (SAG LLC)

42 2™ Ave. (990-269) (RTA2) (CF [or C&F] Second Ave LLC)

58 274 Ave. (990-69) (RTA2) (CF [or C&F] Second Ave LLC)

479 DeGraw St. (417-21) (RTA1) (Eponymous Gowanus, LLC; 3911 Lemmon Ave
Assoc; Esbond Realty, LLC)

37 9% Street (990-50) (RTA2) (Gowanus Holdings, LLC)

386 3 Avenue (979-5) (RTA2) (386 3" Avenue Partners)

22 2™ Ave. (990-1) (RTA2) (Richard Ribellino) — Signed through EPA
141 (or 173 on tax maps) 6 St. (979-23) (RTA2) (Maritime Estates Inc.)
163 6 St. (979-18) (RTA2) (Petros Realty Corporation)

160 3™ St. (466-19) (RTA2) (Empire Transit Mix)

O O O0OO0OO0OO0OO0OO0OO0OOo

O O 0O 0O O0Oo
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o
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(0]

450 Union St. (438-7) (RTAT) (450 Union LLC)

Gowanus Canal (1025-1) (RTA2) (Hamilton Plaza Associates)

121 St. (1025-18) (RTA2) (Hamilton Plaza Associates)

1 12 St. Extension (1007-172) (RTA2) (Hamilton Plaza Associates)

1 11" St. (1007-1) (RTA2) (Lowes)

176 3" St. (978-32) (RTA2) (Whole Foods)

186 3™ St. (978-30) (RTA2) (Whole Foods)

190 3™ St. (978-23) (RTA2) (Whole Foods)

212 3™ Street (978-16) (RTA2) (Whole Foods Market Group Inc.)

75 20" St. (635-13) (RTA3) (601 Sunset Owner, LLC)

420 Carroll St. (453-1) (RTA1) (Carroll St. Holding)

430 Carroll St. (453-21) (RTA1) (Carroll St. Holding)

318 Nevins St. (439-1) (RTA1) (Nevins St. Holding)

15 2nd Ave. (979-31) (RTA2) (15 2™ Ave.)

213 6 St. (980-95) (former 5™ St. TB) (U-Haul Intl. Inc.)

167 6 St. (979-14) (RTA2) (Dykes Lumber Co Inc.)

691 Court St. (496-50) (RTA3) (Buckeyes Terminals, LLC) — Access obtained for PD-
7 related tasks.

726 Court St. (621-136) (RTA3) (Buckeyes Terminals, LLC) — Access obtained for
PD-7 related tasks.

175 Van Dyke Street (595-250) (off the Canal) (175 Van Dyke LLC) — Short-term use
of boat ramp

167 6th Street (Dykes Lumber)

400 3rd Avenue (979-1) (Berry Jewelry)

e Access agreements have been delivered to the following properties:

(0]

(0]

(0]

O0O0oOo

595 Smith St. (489-1) (RTA3) (Red Hook Developers Holdings, LLC and CF Smith,
LLC) — The RD is coordinating with the EPA to directly reach out to the property.
611 Smith St. (491-1) (RTA3) (Red Hook Developers Holdings, LLC and CF Smith,
LLC)

627 Smith St. (493-1) (RTA3) (Red Hook Developers Holdings, LLC and CF Smith,
LLC)

659 Smith St. (495-1) (RTA3) (Red Hook Developers Holdings, LLC and CF Smith,
LLC)

691 Court St. (496-50) (RTA3) (Buckeyes Terminals, LLC) — The RD Group has
obtained access for PD-7 related activities and is coordinating to obtain access for
other activities.

Gowanus Canal (624-100) (RTA3) (Buckeye Terminals)

764 Court St. (496-1) (RTA3) (Buckeye Terminals)

764 Court St. (624-1) (RTA3) (Buckeye Terminals)

413 Bond St. (466, 17) (RTA2) (413 Bond Street LLC) — The RD Group is
coordinating with the Dillenbergers.
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186 3™ St. (978-30) (RTA2) (186 Third Street Brooklyn, NY, LLC) (Whole Foods)
190 3™ St. (978-23) (RTA2) (190-220 Third Street Store Brooklyn, NY, LLC) (Whole
Foods)

212 3" Street (978-16) (RTA2) (190-220 Third Street Store Brooklyn, NY, LLC)
(Whole Foods)

220 3rd Street (978-1) (RTA2) (376/384 3rd Avenue Parcel Brooklyn NY, LLC)
(Whole Foods)

141 (or 173 on tax maps) 6™ St. (979-23) (RTA2) (Maritime Estates Inc.)

386 3rd Avenue (979-5)

383 3rd Avenue (980-1) (Al-Madinah School)

15 2nd Ave. (979-31) (RTA2) (15 2™ Ave.)

e Phone conversations or initial meetings have taken place at the following properties:

o

OO0OO0O0O0oOo

381 Smith St. (483-1) (RTA2) (381 Hamilton Ave Corp — Ferrara Brothers)

551 Smith St. (483-11) (RTA2) (381 Hamilton Ave Corp — Ferrara Brothers)

543 Smith St. (483-20) (RTA2) (539 Smith St. Realty Corp. /Benson Scrap Metal)
230/232 3rd Street (formerly American Can)

383 3rd Avenue (980-1) (Al-Madinah School)

400 3rd Avenue (979-1) (Berry Jewelry)

15 2nd Ave. (979-31) (RTA2) (15 2™ Ave.)

e Coordination with NYC is required/has been sought at the following properties:

O0OO0OO0OO0O0O0OO0O0OO0OO0OOO0O0OO0OO0OO

o

Butler St. (411-14) (RTA1) (NYCDEP)
2nd S,

1% St. (east)

Former 1st St. Basin (west)

President St.

Sackett St.

Degraw St. (West)

Douglass St.

Bond St.

2 2™ Ave. (977-3) (RTA2) (Sanitation)
Huntington St.

27 Ave.

Creamer St.

Smith St.

End of 19" St.

Union St. Bridge (NYCDOT)

Carroll St. Bridge (NYCDOT) and associated part of the bridge on 400 Carroll St.
(452-15).

3rd St. Bridge (NYCDOT)
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9th St. Bridge (NYCDOT)

Hamilton Ave. Bridge (NYCDOT)

448 (or 488 on tax lot map) Hamilton Ave. (625-2) (RTA3) (NYCDOT)

19" St. (625-250) (RTA3) (Sanitation)

Smith St. (477-1) (RTA2) (Red Hook Concrete LOA) (leased by Red Hook Concrete
LOA)

EPA assistance is required and/or has been sought at the following properties:

O0OO0OO0OO0O0O0O0OO0O0O0OOO0OOO0OO0ODO

o

o

O O0O0OO0O0

319 Bond St. (438-3) (RTA1) (426 President St.)

426 President St. (445-20) (RTAT) (426 President St.)

383 Carroll St. (445-11) (RTA1) (383 Carroll St., LLC)

107 6th St. (990-151) (RTA2) (107 6 St., LLC)

107 6th St. (990-153) (RTA2) (107 6 St., LLC)

110 5th St. (977-1) (RTA2) (110 5th St. Priv.)

110 5th St. (990-21) (RTA2) (110 5th St. Priv.)

122 5th St. (990-16) (RTA2) (110 5th St. Priv.)

107 6th St. (990-117) (RTA2) (107 6th St., LLC)

36 2nd Avenue (990-160) (RTA2) (36-2nd-J Corp)

593 Smith St. (487-1) (RTA3) (Mulerman-Aleksey)

230 Huntington St. (477-8) (RTA2) (Red Hook Concrete LOA)

186 3™ St. (978-30) (RTA2) (186 Third Street Brooklyn, NY, LLC) (Whole Foods)
190 3™ St. (978-23) (RTA2) (190-220 Third Street Store Brooklyn, NY, LLC) (Whole
Foods)

212 3" Street (978-16) (RTA2) (190-220 Third Street Store Brooklyn, NY, LLC)
(Whole Foods)

220 3rd Street (978-1) (RTA2) (376/384 3rd Avenue Parcel Brooklyn NY, LLC)
(Whole Foods)

400 3rd Avenue (979-1) (Berry Jewelry)

167 6th Street (Dykes Lumber)

141 (or 173 on tax maps) 6™ St. (979-23) (RTA2) (Maritime Estates Inc.)

386 3rd Avenue (979-5)

383 3rd Avenue (980-1) (Al-Madinah School)

9) Meetings and Conference Calls

A technical workshop was held between the RD Group and EPA during the reporting
period on July 13, 2017.

Drinker Biddle held a conference call with EPA counsel on July 18, 2017 to discuss the

proposed access agreements for Whole Foods for the TB4 pilot.
A meeting between EPA counsel and National Grid counsel was held on July 24, 2017 to

discuss project status.
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Document

Individual Work Element

TABLE 1

DESIGN WORK PLAN APPROVAL REQUEST TABLE

Status as of August 31,2017

Gowanus Canal Superfund Site
Brooklyn, New York

Correspondence Status

Approval Status

Date of EPA Action

PD-1: Quality Assurance Project Plan/Field Sampling |Phone call between Geosyntec and EPA on 10/09/2014 to discuss QAPP Approved on a task-specific basis. 10/09/14
Plan
EPA requested task-specific QAPP documents rather than one QAPP that addresses all the PDs for
review facilitation purposes.
PD-2: Health and Safety Plan Phone call between Geosyntec and EPA on 10/09/2014 to discuss HASP Not subject to EPA approval per EPA direction. 10/09/2014
PD-3: Additional Debris Reconnaissance for Debris All comments addressed by RD Group Approved. Final PDWP document submitted 09/02/14 incorporating EPA comments on this work 09/26/2014
Removal element.
PD-4: Plan for Debris Removal, Decontamination All comments addressed by RD Group Approved. Final PDWP document submitted 09/02/14 incorporating EPA comments on this work 09/26/2014
Gowanus Canal Pre- clement,
Design Work Plan  [PD-5: Detailed Survey and Assessment of Existing All comments addressed by RD Group Approved. Final PDWP document submitted 09/02/14 incorporating EPA comments on this work 09/26/2014
(PDWP) Bulkheads for Remedy Implementation element. See Detailed Work Plan section for further developments.
PD-6: Plan for Staging Site Selection and No comments received from EPA on this work section Approved. Final PDWP document submitted 09/02/14 incorporating EPA comments on this work 09/26/2014
Implementation element. See Detailed Work Plan section for further developments.
PD-7: Evaluation of Potential Groundwater Upwelling |All comments addressed by RD Group Approved. Final PDWP document submitted 09/02/14 incorporating EPA comments on this work 09/26/2014
Areas and Measurement of Discharge element. See Detailed Work Plan section for further developments.
PD-8: Evaluation of Potentially Mobile NAPL in Native |[RD Group received conditional approval of PD-8 and additional comments from EPA on November 6, 2014. |Conditionally Approved. Final PDWP document submitted 09/02/14 incorporating EPA comments on  |[12/16/2014
Sediments Written and verbal comments from EPA has been received after November 6, including on 12/16/14 regarding |this work element.
EPA's request for RD Group to conduct ISS investigation work as developed by EPA/CH2M Hill.
See comments on scope changes under Detailed PD-8 Work Plan.
PD-9: Additional Sampling for Polychlorinated RD Group responded on 09/09/2014 to EPA comments. On 11/17/14 EPA clarified that they do not assign a Removed from Work Scope. 02/19/2015
Biphenyls high priority to this task at this stage. At 11/20/14 workshop agreement was reached that PD-9 sampling scope
will be defined and submitted to EPA for approval. At 02/19/14 workshop it was verbally directed by EPA that
PD-9 be removed from the RTA1 schedule and sampling efforts be focused on high PCB concentrations in the
7th Street turning basin. RD Group has removed the work scope from the RTA1 Schedule provided on
04/08/15.
PD-10: Stabilized Material Use and Treatability Testing |EPA comments received on 11/17/14 request combining PD-10 with PD-21 and (re) submitted in a single work [Approval from EPA on 02/23/15 based on RD Group submission of PDWP Attachment B Partial Final [02/23/2015
plan. RD Group agreed with the combination of the work elements in the Response to EPA Comments on 02/13/15.
submitted on 09/09/2014 and during the 20 November 2014 Workshop. Work elements PD-10 and PD-21
combined in PDWP Attachment B Partial Final submitted to EPA on 02/13/15. See Detailed Work Plan section for further developments.
PD-11: Study of Canal Operations RD Group responded on 09/09/2014 to EPA comments Approved. Partial Final PDWP Attachment B submitted on 10/14/14 incorporating EPA comments on  |09/26/2014
this work element.
PDWP
Attachment B PD-12: Groundwater Model Update On 11/17/14 EPA stated that they reserve comment for this task until it can be discussed at the upcoming Conditionally Approved. 02/23/2015
11/20/14 Workshop. Follow-up call between Geosyntec and CH2M Hill resulted in several action items and
scope requests by CH2M Hill that are currently still being resolved. Geosyntec sent responses to scope requests [Approval was provided for PD-12 by EPA on 02/23/15 contingent upon satisfactory incorporation of the
to CH2M Hill on 12/11/14. inputs that were provided by EPA’s contractor, CH2MHill and text “this work element will be revised as
needed based on future refinements of the groundwater model and in consultation with EPA.”
PD-13: Upland Area Evaluation of Cutoft Walls RD Group responded on 09/09/2014 to EPA comments. Additional EPA comments expected by RD Group per |[Not Approved. 08/26/2015
EPA email on 09/26/14, but comments have not been received to date. EPA commented on 11/20/14 in
workshop that EPA would provided written direction on how to proceed with task. Written direction has not yet|In response to EPA's request on 08/26/15, at the workshop on 09/09/15 the RD Group provided nexus
been received. On 02/23/2015 EPA requested that PD-13 be resubmitted for the focused upland investigations |packages for RTA1 and TB4/5 locations which showed select contaminant concentrations in the upland
around the 4th/5th Street Basin and 6th/7th Basins as discussed at the 02/19/2015 Workshop. On 08/26/15 EPA [properties adjacent to the Canal. The nexus packages showing known upland sources and PRPs were
requested information related to which uplands the RD Group were planning on investigating, and to what provided to EPA in order for further discussion of how the potential upland sources are to be investigated
extent, in TB4/5 and RTAL. and under the proper regulatory agency (EPA or DEC).




Document

PDWP
Attachment B

Individual Work Element

TABLE 1

DESIGN WORK PLAN APPROVAL REQUEST TABLE

Status as of August 31,2017

Gowanus Canal Superfund Site
Brooklyn, New York

Correspondence Status

Approval Status

Date of EPA Action

PD-14: Compliance Plan for Federal and State Responses provided by RD Group to EPA comments. Approved. Partial Final PDWP Attachment B submitted on 10/14/14 incorporating EPA comments on  |09/26/2014
Archeological Requirements this work element.
PD-15: Laboratory Evaluation of NAPL Mobility RD Group responded on 09/09/2014 to EPA comments Approved. Partial Final PDWP Attachment B submitted on 10/14/14 incorporating EPA comments on  |09/26/2014
this work element.
PD-16: Revisions to Sediment and Hydrodynamic RD Group responded on 09/09/2014 to EPA comments Approved. Partial Final PDWP Attachment B submitted on 10/14/14 incorporating EPA comments on 09/26/2014
Models this work element.
PD-17: Evaluation of Active Cap Treatment RD Group responded on 09/09/2014 to EPA comments. On 11/17/14 EPA stated that they would like to discuss |Approved. 6/18/2015
Technologies the scope of the work and RD Group's responses to comments. At the 11/20/14 workshop EPA provided
information on work they are conducting, but did not provide additional comments related to PD-17 scope nor [On 6/18/15 EPA provided approval for thePD-17 Work Plan scope excerpt submitted on 6/2/15
approval of the general work element for RD Group to develop detailed work plans. Revision of this work contingent upon the summary of PD-17 communications being appended to the PD-17 Work Plan scope,
element was provided in the Partial Final PDWP Attachment B submitted to EPA on 02/13/15. RD Group and preparation and addition of a table specifying the work element under which the data mentioned in
responded on 6/2/2015 to EPA comments. At the 05/13/15 and 06/11/15 meetings EPA indicated approval the revised “summary of communications of PD-17" document will be collected. The revised PDWP
would be forthcoming. Attachment B was provided, compliant EPA's requests, on 6/29/15.
PD-18: Geotechnical Characterization for Cap Design |[RD Group responded on 09/09/2014 to EPA comments Approved. Partial Final PDWP Attachment B submitted on 10/14/14 incorporating EPA comments on  |09/26/2014
this work element. See Detailed Work Plan section for further developments.
PD-19: Laboratory Evaluation of ISS Performance RD Group responded on 09/09/2014 to EPA comments. EPA stated on 11/17/14 that they "EPA will not review|Removed from Work Scope. 11/17/2014
any documentation on this task since it has already completed its own laboratory evaluation of the ISS and is
about to conduct the ISS pilot study." EPA stated they will provide RD Group the opportunity to comment on
EPA’s ISS work plans and other relevant documentation. Some components of RD Group's PD-19 scope have
been incorporated into EPA's Technical Plan for Pre-Pilot Investigation and ISS Pilot Testing. RD Group has
removed the work scope from the RTA1 Schedule provided on 04/08/15.
PD-20: Technical Workshops On 11/17/14 EPA stated that Technical Workshops are not a remedial design element and workshops will be Approved. Partial Final PDWP Attachment B submitted on 02/13/15 incorporating EPA comments on  |2/23/2015
held on an as-needed basis. this work element.
Earlier comments from EPA on PD-12, received by RD Group on 08/01/14 have requested that Technical
Workshops be included in the Remedial Design schedule. Comments from EPA on PD-20 received on 08/01/14]
indicate the need for several technical workshops.
PD-21: Sediment Stabilization and Treatment To be combined with PD-10. See comments under PD-10 Approved. See comments under PD-10 02/23/2015
Technologies Treatability Studies
PD-22: Bathymetric Survey after Flushing Tunnel RD Group responded on 09/09/2014 to EPA comments Approved. Partial Final PDWP Attachment B submitted on 10/14/14 incorporating EPA comments on  [10/2/2014
Operation this work element.
PD-23: Dredge Volume Field Study No comments received from EPA on this work section Approved. Partial Final PDWP Attachment B submitted on 10/14/14 incorporating EPA comments on |09/26/2014
this work element.
PD-24: Propeller Wash and Cap Armoring Study RD Group responded on 09/09/2014 to EPA comments Approved. Partial Final PDWP Attachment B submitted on 10/14/14 incorporating EPA comments on  |09/26/2014
this work element.
PD-25: Design CSM Refinement RD Group responded on 09/09/2014 to EPA comments Approved. Partial Final PDWP Attachment B submitted on 10/14/14 incorporating EPA comments on  |09/26/2014
this work element.




Document

Individual Work Element

TABLE 1

DESIGN WORK PLAN APPROVAL REQUEST TABLE

Status as of August 31,2017

Gowanus Canal Superfund Site
Brooklyn, New York

Correspondence Status

Approval Status

Date of EPA Action

PD-26: Basis of Design Report On 11/17/14 EPA stated that they prefer separate Basis of Design Reports be prepared and submitted for the Conditionally Approved. 02/23/2015
individual design elements. The request was restated at the 11/20/14 technical workshop. EPA comments were
incorporated into PDWP Attachment B Partial Final submitted to EPA on 02/13/15. Final Approval of general work scope expected from EPA with submission of Partial Final PDWP
PDWP Attachment B on 02/13/15 which incorporates EPA comments. EPA stated that approval is subject to a
Attachment B separate Basis of Design (BOD) be developed for the 4th/5th Street Basin and RTA-1 work. EPA also
requested the BOD will be updated following the data collection and analysis of the different PD
elements.
Introduction and Background RD Group responded on 09/02/2014 to EPA follow up comments. Revised RDWP and Schedule submitted to | Approved. 7/2/2015
Bulkhead Renair or Reol C EPA by RD Group on 04/08/15. EPA provided comments on 06/19/15 stating they were prepared to provide
ulkhead Repair or Replacement Comments approval to the RDWP following removal of the schedule and any diagrams or references to the schedule.
Excavation/Restoration of the Fifth Street Turning Basin|Resubmission of RDWP consistent with EPA comments 06/24/15.
Dredging Revised Dredging Related Activities portion of the RDWP submitted to EPA by RD Group on 06/02/15.
Received comments on the Dredging Related Activities portion of the RDWP on 06/25/15.
Capping
Remedial Design  [ISS
Work Plan Ex Situ Sediment Treatment All comments addressed by RD Group. Revised RDWP and Schedule submitted to EPA by RD Group on
04/08/15. EPA comments on RDWP on 6/19/15 and requested resubmission for approval. Resubmission on
Dredge Water Treatment
06/24/15.
Dredging and Capping Support Site Development No comments received from EPA on these work sections. Revised RDWP and Schedule submitted to EPA by
- - RD Group on 04/08/15. EPA comments on RDWP on 6/19/15 and requested resubmission for approval.
Source Control Action Design .
Resubmission on 06/24/15.
Regulatory Requirements
Green Remediation
PD-4: Debris Management Plan Submitted to EPA on 10/30/15. Comments received from EPA on 11/19/15. Revised work plan and response to |Approved. 12/17/2015
comments submitted on 12/14/15. EPA approval provided on 12/17/15.
PD-5: Pilot Study Work Plan for Bulkhead Assessment [Submitted to EPA on 11/18/14. Comments received from EPA on 12/22/14. Response to Comments submitted | Approved. 01/21/2015
on 01/12/15. Final detailed work plan submitted 01/20/15.
Detailed Work Plans |PP-3: Survey and Assessment of Existing Bulkheads  |Submitted draft to EPA on 02/09/15. Submitted Final Detailed Work Plan for PD-5 on 3/26/15. Submitted Approved. 07/02/15
and QAPPs RLSO version and revised PD-5 work plan on 6/24/15.
PD-6: Staging Site Selection and Implementation Plan |RD Group submitted the PD-6 Staging Site Selection and Implementation Plan to EPA on 01/19/15. EPA has |Not Approved. --
commented verbally that they do not plan to approve the WP since Citizens has been identified as a staging site.
PD-7: Evaluation of Potential Groundwater Upwelling |Draft and Final Detailed Work Plans were submitted in October 2015. Approved. 11/6/2014
Areas and Measurement of Discharge
PD-8: Evaluation of Potentially Mobile NAPL in Native |RD Group submitted Detailed Work Plan for PD-8 on 11/25/14. EPA Comments received by RD Group in Conditional approval provided by EPA on 01/29/15 with need for the final version to incorporate EPA  |01/29/2015
Sediments November and December 2014 regarding detailed work scope. Expansion of general PD-8 work scope and comments.
schedule requested by EPA. EPA written comments received on 12/22/14. Response to EPA Comments
submitted on 01/12/15. EPA provided new direction related to work element PD-8 via email on 14 January Final PD-8 Detailed Work Plan submitted on 02/09/15. Comments or written approval of Final Work
. 2015, in response to information on driller and TarGOST/CPT subcontractor availability provided by RD Group|Plan not provided by EPA.
Detailed Work Plans . .. o
and QAPPs on 06 January 2015. The sequence of PD-8 investigation activities was requested by EPA. RD Group agreed
with the proposed sequence via email correspondence on 26 January 2015.
PD-10/21: Dredged Material Stabilization and Submitted to EPA on 3/5/15. Comments received from EPA on 3/20/15. Response to Comments and Final Approved 5/20/2015
Dewatering Treatability Study Work Plan submitted to EPA on 04/10/15.




TABLE 1
DESIGN WORK PLAN APPROVAL REQUEST TABLE
Status as of August 31,2017

Gowanus Canal Superfund Site
Brooklyn, New York

Document Individual Work Element Correspondence Status Approval Status Date of EPA Action
PD-15: Laboratory Evaluation of NAPL Mobility Submitted to EPA on 7/31/2015. EPA provided comments on 9/16/2015. The RD Group provided responses to |Approved 11/19/2015

EPA comments and Final Work Plan on 10/12/15. EPA follow-up comments provided received by the RD
Group on 10/29/15. RD Group Response to follow-up comments and Final Work Plan submitted to EPA on
11/05/15. EPA approval provided on 11/19/15.

PD-17: Evaluation of Active Cap Treatment Submitted to EPA on 7/24/2015. EPA provided comments on 9/14/2015. The RD Group provided responses to |Approved 11/19/2015
Technologies EPA comments and Final Work Plan on 10/12/15. EPA follow-up comments provided received by the RD
Group on 10/29/15. RD Group Response to follow-up comments and Final Work Plan submitted to EPA on
11/05/15. EPA approval provided on 11/19/15.

PD-18: Geotechnical Characterization for Cap and Submitted to EPA on 11/18/14. Comments received from EPA on 12/22/14. Response to Comments submitted [Conditional approval provided by EPA on 01/26/15 with need for final version to incorporate EPA 01/26/2015
Dredge Design on 01/12/15. comments. Final Version Submitted to EPA on 02/13/15. Comments or written approval of Final Work

Plan not provided by EPA.
Pre-Design Investigations for 5th Street Turning Basin |RD Group submitted Work Plan on 08/27/15. EPA provided comments on 10/07/15 along with email Approved. 06/28/2016

correspondence requesting additional confirmatory borings "to characterize the extent of contamination within
TBS in order to determine the required extent of excavation of TB5." Responses to EPA Comments provided
by the RD Group on 10/28/15. EPA correspondence on 11/09/15 requesting revision of the Work Plan. RD
Group provided a letter to EPA on 11/16/15 requesting a combined technical/legal meeting to discuss the topic.
EPA letter on 11/30/15 directing the work to be conducted. RD Group submitted revised Work Plan on
12/10/15. Comments received by EPA on 03/10/16. Directive from EPA to respond by 3/25/16. Response to
comments, revised Work Plan, and QAPP submitted by RD Group on 03/25/16. Follow-up comments provided
by EPA on 05/06/16 directing responses by 05/20/16. Email from EPA on 05/19/16 to allow for mobilization if
Detailed Work Plans Group agrees to provide comments by 05/31/16. RD Group provided revised Work Plan on 05/31/16 per EPA
and QAPPs directive. RD Group emailed EPA on 06/15/16 inquiring about the approval status of the Work Plan with field
work scheduled for the following week (06/23/16). On 06/15/16 EPA responded with additional revisions to
the document and noted that the document was not yet approved. Following conversations between the RD
Group and Brian Carr, alternative language was provided on 06/17/16 by Brian Carr which superseded EPA's
comments on 06/15/16. The RD Group provided a revised version of the Work Plan on 06/20/16 and followed
up with an email on 06/22/16 inquiring on the approval status of the Work Plan. On 06/22/16 EPA noted that
revisions were not acceptable and that no work is to be performed until EPA approval is provided. The RD
Group provided a revised version of the Work Plan on 6/27/2016 containing the specific language and schedule
directed by EPA via email correspondence on 6/22/2016. As part of the submission of the Work Plan, a cover
letter requesting a combined legal and technical meeting to further discuss the scope of work was included. On
06/27/16 the RD Group resubmitted the TBS Work Plan. On 06/28/16 EPA provided written approval of the

work.
Supplemental Pre-Design Investigations for 5th Street  |RD Group submitted a supplemental Work Plan for pre-design investigations at TB5 on 11/18/16 based on EPA provided approval on 03/02/17. 03/02/2017
Turning Basin discussions with EPA at the technical workshop on 10/20/16. EPA comments provided on 12/13/16. RD Group

Responses to EPA Comments submitted to EPA on 12/23/2016.

Phase 2 PD-8/18 Investigations (RTA2/RTA3) RD Group submitted a supplemental Work Plan for PD-8 and PD-18 pre-design investigations in RTA2 and Comments on Work Plan provided by EPA to RD Group on 07/25/17. RD Group responses in 07/25/17
RTA3 on 07/11/17. development.

Note:
Conditional Approval by EPA pending resolution of issues and/or finalization of detailed work plans
Highlighted items represent tasks still requiring EPA approval
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INVESTIGATION AND DESIGN REPORT APPROVAL TABLE

Status as of August 31, 2017

Gowanus Canal Superfund Site
Brooklyn, New York

Date of EPA Action

Document

Gowanus Canal
Investigation Reports

Individual Work Element
PD-7: Evaluation of Potential Groundwater Upwelling Areas and
Measurement of Discharge

Correspondence Status
Investigation report submitted by RD Group to EPA on 10/15/15. Additional appendices submitted by
RD Group to EPA on 11/13/15. EPA provided comments on the report on 11/19/15. RD Group
provided Response to comments on 01/04/16 and requested data on 01/08/16.

Approval Status
Conditionally Approved. EPA provided conditional approval on 01/21/16 provided that the RD Group make
the necessary revisions in the PD-7 documentation, incorporate EPA's recommendations into the
methodology going forward, and submit the revised documentation acknowledging the changes. Final Report
submitted by RD Group on 02/25/16

01/21/2016

PD-5: Detailed Survey and Assessment of Existing Bulkheads for
Remedy Implementation (Phase 1 Reports)

Investigation report submitted by RD Group to EPA on 11/13/15. EPA provided comments on the
report on 02/12/16. RD Group submitted responses to comments and revised reports on 04/20/16.
Approved by EPA on 05/05/16.

Approved on 05/05/16.

05/05/2016

PD-5: Detailed Survey and Assessment of Existing Bulkheads for
Remedy Implementation (Phase 2 Reports)

Select investigation reports for properties (Block 979 Lots 18, 23, and 31) in adjacent to TB4
submitted by RD Group to EPA on 06/02/16. Remaining Phase 2 investigation reports submitted on
06/29/16. Investigation report for the 420 Carroll Street property was submitted by the RD Group on
10/6/2016.

EPA provided correspondence on 07/17/17 stating that sufficient documentation had been submitted and
EPA considered the PD-5 reports to be at their final form.

07/17/17

PD-8: NAPL Mobility

A working draft of the PD-8 NAPL mobility report was submited by the RD Group for EPA review on
10/7/2016. Appendix A (ERT Report), Appendix H (High-Resolution Photos), and Appenix J
(TestAmerica Lab Reports) were submitted by the RD Group for EPA review on 10/13/2016.
Discussion of report at technical workshop on October 20, 2016. Follow-up items provided by the RD
Group to EPA on 12/05/16. EPA provided general comments on the Draft PD-8 NAPL Investigation
Report on December 28, 2016. EPA provided requests for revisions to PD-8 TarGOST - PFS data set
model on 01/30/2017.During the technical meeting between the RD Group and EPA on February 23,
2017, responses to EPA’s questions on the Draft Report were discussed and presented by the RD
Group. EPA requested that model-excluded polygon locations be provided in a table and Thiessen
polygon figures and associated pie graphs be prepared utilizing 300% RE. The RD Group provided
these to the EPA on March 22, 2017. Following this, on March 27, 2017 the EPA clarified that
Thiessen polygon figures with pie charts based on a 244% RE TarGOST value were also requested.
The 244% RE figures were provided to EPA on March 28, 2017. During the February 23 technical
meeting, EPA stated they would provide a final determination of PD-8 findings after receiving the
requested information.

EPA provided a final directive on RTA1 ISS boundaries, based on results of PD-8, on 07/10/17.
Finalization of the PD-8 report to be evaluated by the RD Group.

07/10/17

PD-10/21: Dredged Material Stabilization and Dewatering Treatability
Study

Investigation report submitted by RD Group to EPA on 6/22/16. EPA provided comments on
07/28/2016. Resubmitted by the RD Group on 09/15/16. EPA request on 02/01/17 for additional
discussion of acceptance criteria for thermal treatment and beneficial reuse. Revised document
provided to EPA on 02/24/17. On 05/08/2017 EPA requested additional information on the addendum
provided on 02/24/17. The RD Group responded on 05/16/17 with the requested information. The
RD Group submitted the revised addendum to the PD-10/21 report on 5/17/17.

On 05/22/17 EPA noted that they had no further comment on the PD-10/21 addendum.

05/22/17

PD-14: Compliance Plan for State and Federal Archaeological
Requirements

Historical research on the sunken vessel in TB4 was provided by the RD Group to EPA on 03/25/16.
EPA responded on 03/29/16 that the materials will be reviewed and coordinated when information is
provided on other items of potential cultural significance. The RD Group uploaded historical research
information on several other items in the Canal on 06/15/16. On 06/15/16 the RD Group provided
materials comprising the Archaeology Compliance Plan; specifically, the Area of Potential Effect, the
Cultural Resources Monitoring Plan, and the Cultural Resources Mitigation and Treatment Plan. EPA
provided SHPO concurrence letter for sunken vessel in TB4 on 07/13/16 which provides SHPO
concurrence that the sunken vessel is not a significant cultural resource. EPA, SHPO, and the RD
Group coordinated on revisions to PD-14 materials based on comments received 07/18/16. RD Group
resubmitted materials on 09/02/16.

In August 2016 the RD Group, EPA, and John Vetter agreed to draft a Programmatic Agreement (PA)
to guide and streamline future cultural resource management activities for remediation efforts on the
Canal. On September 21, 2016, AHRS submitted an outline of the PA for John Vetter and the RD
Group to review. Upon John Vetter's review and comment of this outline on October 04, 2016, AHRS
provided the initial draft of the PA to John Vetter and the RD Group for review on January 19, 2017.

EPA provided correspondence on 07/06/17 stating that EPA will finalize the Programmatic Agreement and
share with the RD Group for review. The revised Programmatic Agreement will be incorporated into the
100% RTAT1 design.

07/06/17
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INVESTIGATION AND DESIGN REPORT APPROVAL TABLE

Status as of August 31, 2017

Gowanus Canal Superfund Site
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Document Individual Work Element Correspondence Status Approval Status Date of EPA Action
PD-15: Laboratory Evaluation of NAPL Mobility by Ebullition Draft PD-15 Laboratory Evaluation of NAPL Mobility by Ebullition was submitted by the RD Group [EPA comments provided on 02/01/17. RD Group response to EPA comments provided on 4/18/17. EPA 05/08/17
to EPA for review on 10/6/2016. approved on 05/08/17
PD-17: Active Capping Treatability Study Draft PD-17 Investigation Report was submitted by the RD Group to EPA for review on 12/22/16. EPA comments provided on 02/01/17. RD Group response to EPA comments provided on 4/18/17. EPA  |05/10/17
approved on 05/10/17
PD-18: Cap and Dredge Design Geotechnical Investigation Investigation report submitted by RD Group to EPA on 12/09/15. Approved on 02/12/16. 2/12/2016
PD-4: Plan for Debris Removal, Decontamination Document submitted by RD Group to EPA on 10/30/15. EPA provided comments on the report on Approved on 12/17/15. 12/17/2015
11/19/15. RD Group submitted Response to Comments and Final Plan on 12/14/15.
RD-22: Noise and Vibration Report Document submitted by RD Group to EPA on 11/23/15. EPA provided comments on the report on Approved on 05/05/16. 05/05/2016
02/12/16. RD Group submitted revised documents and response to comments on 04/12/16. Approved
by EPA on 05/05/16.
Basis of Design Report Sections on Dredging, Sediment Treatment, Site [Document submitted by RD Group to EPA on 1/21/16. EPA provided comments on the report on Approved on 06/17/16. 06/17/2016
Staging 03/10/16. RD Group submitted responses to comments and revised sections on 03/25/16. EPA follow-
up comments received on 05/06/16 with responses directed to be returned by 05/27/16. On 05/27/16
the RD Group submitted the Final Basis of Design Report (BODR) documents for Sections 1-4 and
Section 8 that with a Response to Comments document. EPA provided approval of Sections 1-4, 8 on
06/17/16.
Basis of Design Report Sections Documents submitted by RD Group to EPA on 04/15/16. No further EPA comments or approvals provided. Superseded by submission of 35% design reports on 06/29/2016

Gowanus Canal
Design Reports and
Documents

EPA comments on Water Treatment, Environmental Management, and RA Schedule sections provided
on 05/20/16. RD Group provided revised version of Water Treatment and Environmental
Management sections on 08/02/16. The revised version of the RA Schedule section was provided by
the RD Group on 9/14/16. EPA follow-up comments on Environmental Management BODR Sections
Sand 11 on 09/21/16. RD Group submitted revised version of Water Treatment BODR section on
10/5/2016.

EPA comments on ISS section provided on 6/17/16. EPA comments on Capping section provided on
6/16/16. RD Group provided revised version of ISS section on 09/02/16. RD Group provided revised
version of Capping section on 09/16/16.

RD Group submitted Temporary Shoring BODR on 09/23/2016.

RD Group submitted TB5 BOD on 07/12/16. EPA provided comments on the TB5 BODR on
07/29/2016. RD provided revised version of TB5 BOD to EPA on 09/16/16.

10/31/16 (water treatment, environmental management, RA Schedule) and 12/23/16 (SS and capping).

35% Design Report Outline

Documents submitted by RD Group to EPA on 04/15/16.

No EPA comments and/or approvals provided. Superseded by submission of 35% design report on October
31, 2016.

35% Design Report Rev A documents submitted by RD Group to EPA on 10/31/16, including Appendix A (Rev A RD Group Reponses to EPA Comments on 35% Design for Dredging, Water Treatment, and Sediment 02/01/17
Preliminary [35%] Drawings), Appendix B (Rev A Calculation Packages), Appendix C (Construction |treatment were submitted on 01/04/2017. EPA Follow-up comments were provided on 02/01/17. No
Quality Assurance Plan [CQAP]), Appendix D, and Appendix E (Pre-Design [PD] Reports). EPA further correpondence is necessary until the 65% design stage.
comments provided on 35% design for Dredging, Water Treatment, and Sediment Treatment on
12/13/16. RD Group provided responses to EPA comments on 35% design for Dredging, Water EPA comments on ISS and capping sections provided on 02/01/17. RD Group Responses to EPA comments
Treatment, and Sediment Treatment on 01/04/2017. in development.
Rev B documents submitted by RD Group to EPA on 12/23/2016, including 35% Design Report
sections on ISS and Capping along with Appendix A, (Rev B Preliminary Drawings) Appendix B
(Rev B Calc packages), Appendix D, and Appendix E.
Site Staging and Debris Removal Permitting Packages Documents submitted by RD Group to EPA on 08/09/2016. Approved on 09/06/16 Approved. 9/6/2016
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Document Individual Work Element Correspondence Status Approval Status Date of EPA Action
TB4 Design Memoranda Documents submitted by RD Group to EPA in November 2016, with EPA decisions on critical path  |EPA comments and decisions were provided on 02/01/17 . Further determinations from EPA related to 3/24/2017
items assumed for 12/27/16. Memoranda included proposals for TB4 Pilot Study lateral boundaries, |bulkheads was provided on 3/13/17 including a new provision for the bulkheads to be protective of
dredge depth, bulkhead support approach, and schedule. Memoranda were discussed at at technical environmental concerns stemming from tar discharge from uplands. EPA comments provided on 3/24/17 on
workshop between the EPA and RD Group on 12/15/16. The TB4 Pilot Study Boundary memo was  [the 50% Design Report. RD Group response to EPA comments provided on 4/7/17.
revised, per discussion with EPA, and resubmitted by the RD Group on 01/05/2017. Drawings and
specifications related to the TB4 50% Design Report were submitted on 3/1/2017. Calculation
packages supporing the TB4 50% Design Report were submitted on 3/3/2017. The Dredge Sediment
and Waste Management specification, the Dredge Water Treatment System Requirements
specification, the Water Treatment Equipment Sizing Estimates calculation package, and the working
draft of the Statement of Work specification were submitted on 3/14/2017. A memorandum regarding
the structural limits of cantilevered bulkhead supports was submitted on 3/28/2017.
TB4 Design TB4 50 %Design submitted by the RD Group to EPA on 03/01/17 with follow-up submittals on EPA approvided drawings indicating hot-spot excavation polygons for TB4 dredging pilot. EPA 8/9/2017

03/03/17 and 03/14/17. EPA comments recieved on 03/24/17. RD Group response to comments
provided to EPA on 04/07/17. EPA follow-up comments received by RD Group on 5/12/17. RD
Group responses to EPA follow-up comments provided to EPA on 05/19/17.

TB4 100% Design submitted by the RD Group to EPA on 05/19/17.

Permitting package provided to EPA on 06/05/17.

correspondence on 05/19/17 stated that EPA would provide comments on the TB4 100% Bulkhead design on
05/26/17, and approval of the TB4 100% dredging and capping design on 05/26/17.

EPA Comments on Bulkheads portion of TB4 100% Design provided on 05/31/17. Responses to EPA
comments provided by RD Group to EPA on 06/07/17. EPA follow-up comments received 6/13/17 with
clarification received 6/14/17. Responses provided by RD Group on 07/06/17, 07/10/17, and 07/12/17.

EPA Comments on Dredging and Capping portion of TB4 100% Design provided on 06/01/17. Responses
provided to EPA 6/08/17. EPA follow-up comments received 6/14. No further action from RD Group
required.

Final 100% Design submitted by RD Group on 7/17/17. EPA provided contingent approval on 7/21/17.
CQAP checklist comments provided 08/09/17 with responses from the RD Group in preparation. Permitting
package provided to agencies for review and RD Group is awaiting final EPA determination.

Note:

Conditional Approval by EPA pending resolution of issues and/or finalization of detailed work plans

Highlighted items represent tasks still requiring EPA approval




